

AI Device Inspector — plan, ask & setup on one page.

Photograph a laptop from six angles, let the model find the damage, and produce a defensible grade in under a minute — consistent across every operator and shift, with photographs and a full audit trail behind every decision. This page summarises the delivery plan, what we need from you, and the capture hardware to procure. Detail lives in the proposal and the Statement of Work.

12	8 + 4	12	60	6	≥0.90	60s
WEEKS TOTAL	BUILD + TEST	MODULES	FEATURES	MILESTONES	RECALL GATE	PER DEVICE

Delivery plan 12 WEEKS

S1 · W1-2	S2 · W3-4	S3 · W5-6	S4 · W7-8	TEST · W9-11	LIVE · W12
M1	M2	M3	M4 · freeze	M5 · UAT	M6 · go-live

- W1-2 Foundations** — auth, roles, tenancy, design system, app shell
- W3-4 Capture + AI** — station workflow, inference; first device graded end-to-end
- W5-6 Review & grading** — annotation tools, grading engine, disposition
- W7-8 Records & admin** — history, reports, analytics, integrations · **code freeze**
- W9-11 Test** — SIT & regression · UAT + model accuracy · load, pen-test, accessibility
- W12 Go-live** — monitored pilot line, training, handover · 30 days hypercare

What we need from you THE ASK

- Scope sign-off** — confirm the 60 features and exclusions; sign the SOW
- Training data** — 1,500–3,000 intake photos + sample devices across your real mix
- Week-1 workshop** — one day to lock defect taxonomy and grading rules
- Hardware on site by Week 3** — camera rig, lighting, GPU (spec at right)
- Access** — environments, SSO tenant, one ERP/WMS endpoint
- People** — 2 operators + 1 supervisor, ~1 day per sprint (labelling, review, UAT)
- Decisions** — a nominated owner; approvals returned within 2 business days

Acceptance gates PROVEN, NOT PROMISED

- Model accuracy** — recall ≥ 0.90 · precision ≥ 0.85 on the top-10 defect classes, on a frozen holdout set
- Performance** — API p95 < 300 ms at 3× peak; capture-to-grade under 60 s
- Quality** — zero open S1/S2 defects; regression green 3 runs in a row
- Security & access** — third-party pen test clean of high/critical; WCAG 2.2 AA
- Payment follows milestones** — 15 / 15 / 15 / 20 / 15 / 15 % + 5% at warranty end

Capture setup to procure CLIENT-SUPPLIED

- Booth / fixture** — matte enclosure with a repeatable cradle for your device sizes
- 6 cameras** — 12–20 MP industrial (GigE), fixed mounts: top, bottom, left, right, front, keyboard
- Lighting** — diffuse flicker-free LED panels + low-angle raking light for scratches
- Edge GPU node** — one on-site box (RTX-class) running local inference
- Trigger & ID** — single trigger (pedal/button) firing all six; barcode/QR scanner
- Network & power** — PoE gigabit switch; UPS recommended
- Final spec confirmed in the Week-1 workshop** — device mix & throughput set camera and lens choices; we develop against a mock rig so software never waits on hardware

To start: return the signed SOW and book the Week-1 workshop — we mobilise the same week. Full detail: Platform Proposal · Statement of Work SOW-2026-011 · delivery tracker & diagrams in the project repository.